





	Provision of Food for the Conduct of Life Skills Training of Jobstart Program Trainees in Capiz Province (4th Quarter of 2021)	TSSD	NO	NP-53.9 - Small Value Procurement	30-Sep-21	30-Sep-21	N/A	3-Nov-21	3-Nov-21	3-Nov-21	N/A	3-Nov-21	N/A	04-Nov-21	N/A	November 24-December 7, 2021	November 24-December 7, 2021	GoP	100,000.00	100,000.00	100,000.00	100,000.00
	Provision of Tires for replacement of dislodged Tires of DOLE Official Vehicle-Mitsubishi L-300 with plate No.SEF 391	IMSD	NO	NP-53.9 - Small Value Procurement	30-Sep-21	N/A	N/A	18-Oct-21	18-Oct-21	18-Oct-21	N/A	18-Oct-21	N/A	20-Oct-21	N/A	21-Oct-21	21-Oct-21	GoP	9,600.00	9,600.00	9,600.00	9,600.00
	Hiring of Outsourced Personnel for Social Amelioration and Welfare Program (SAWP) for DOLE -Negros Occidental Field Office for October-December 31, 2021	NOFO	NO	NP-53.9 - Small Value Procurement	30-Sep-21	29-Sep-21	N/A	7-Oct-21	7-Oct-21	7-Oct-21	N/A	7-Oct-21	08-Oct-21	08-Oct-21	08-Oct-21	October 11-December 31, 2021	October 11-December 31, 2021	GoP	108,588.01	108,588.01	92,112.60	92,112.60
	Purchase of Personal Protective Equipment (PPE's) to be used by the workers in the implementation of TUPAD	TSSD	NO	REPEAT ORDER	30-Sep-21	N/A	N/A	30-Sep-21	30-Sep-21	30-Sep-21	N/A	30-Sep-21	01-Oct-21	04-Oct-21	N/A	October 22, 2021	October 22, 2021	GoP	1,319,126.00	1,319,126.00	1,319,126.00	1,319,126.00
	Provision of Signage, Lighted Panaflex with Slicker Cut-out Design, Double Face 2x3 ft. with labor and structural change	ANFO	NO	NP-53.9 - Small Value Procurement	30-Sep-21	N/A	N/A	7-Oct-21	7-Oct-21	07-Oct-21	N/A	7-Oct-21	N/A	12-Oct-21	N/A	25-Oct-21	25-Oct-21	GoP	9,000.00	9,000.00	8,000.00	8,000.00
	Purchase of PPEs, alcohol and vitamins for Labor Inspector's and Dept. Heads for the period September to December 2021	TSSD	NO	NP-53.9 - Small Value Procurement	30-Sep-21	30-Sep-21	N/A	26-Oct-21	26-Oct-21	26-Oct-21	N/A	26-Oct-21	N/A	27-Oct-21	N/A	11-Oct-21	11-Oct-21	GoP	986,880.00	986,880.00	717,312.00	717,312.00
	Catering services for the conduct of Training for Labor Inspectors, FNLI and Sheriff on October 8, 12 and 14, 2021	TSSD	NO	SMALL VALUE PROCUREMENT, AGENCY TO AGENCY	07-Oct-21	N/A	N/A	07-Oct-21 11-Oct-21	07-Oct-21 11-Oct-21	07-Oct-21 11-Oct-21	N/A	07-Oct-21 11-Oct-21	N/A	08-Oct-21 11-Oct-21	N/A	08-Oct-21 12-Oct-21 14-Oct-21	08-Oct-21 12-Oct-21 14-Oct-21	GoP	52,500.00	52,500.00	52,500.00	52,500.00
	Catering services for the conduct of DOLE Integrated Livelihood Program Orientation on October 20, 2021 at Sugar Workers Development Center	NOFO	NO	NP-53.9 - Small Value Procurement	07-Oct-21	N/A	N/A	18-Oct-21	18-Oct-21	18-Oct-21	N/A	18-Oct-21	N/A	19-Oct-21	N/A	October 20, 2021	October 20, 2021	GoP	17,300.00	17,300.00	17,300.00	17,300.00
	Provision of Food for the Conduct of Meeting for the Liquidation of DLEEP Projects	IFO	NO	Agency-to-Agency/ SMALL VALUE PROCUREMENT	18-Oct-21	N/A	N/A	18-Oct-21 26-Oct-21	18-Oct-21 26-Oct-21	18-Oct-21 26-Oct-21	N/A	18-Oct-21 26-Oct-21	N/A	17-Oct-21 26-Oct-21	N/A	OCTOBER 26, 2021 OCTOBER 27, 2021 OCTOBER 28, 2021 Nov 3-4, 2021	OCTOBER 26, 2021 OCTOBER 27, 2021 OCTOBER 28, 2021 Nov 3-4, 2021	GoP	131,500.00	131,500.00	128,650.00	128,650.00
	Lease of Venue for the Conduct of TSSD and EPWW Personnel Capability Building Enhancement Training	TSSD-EPWW	NO	Agency-to-Agency/ SMALL VALUE PROCUREMENT	18-Oct-21	22-Oct-21	N/A	18-Oct-21 26-Oct-21	18-Oct-21 26-Oct-21	18-Oct-21 26-Oct-21	N/A	18-Oct-21 26-Oct-21	N/A	19-Oct-21 26-Oct-21	N/A	October 25-30, 2021	October 30-30, 2021	GoP	235,100.00	235,100.00	235,100.00	235,100.00
	Provision of DOLE Program and Services Billboard with Spotlite Signages for DOLE Region VI	IMSD	NO	NP-53.9 - Small Value Procurement	18-Oct-21	N/A	N/A	5-Nov-21	5-Nov-21	05-Nov-21	N/A	5-Nov-21	N/A	08-Nov-21	N/A	09-Nov-21	09-Nov-21	GoP	42,000.00	42,000.00	36,000.00	36,000.00
	Provision of ID Card printer for AER Cards Printing	TSSD-EPWW	NO	NP-53.9 - Small Value Procurement	18-Oct-21	20-Oct-21	N/A	3-Nov-21	3-Nov-21	03-Nov-21	N/A	3-Nov-21	N/A	04-Nov-21	N/A	08-Nov-21	08-Nov-21	GoP	120,000.00		120,000.00	103,000.00
	Purchase of Personal Protective Equipment (PPEs) to be used in the implementation of TUPAD	TSSD-EPWW	NO	Public Bidding	26-Oct-21	27-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	17-Nov-21	26-Nov-21	26-Nov-21	27-Nov-21	28-Nov-21	29-Nov-21	December 1-29, 2021	December 1-29, 2021	GoP	13,155,170.00	13,155,170.00	7,901,994.00	7,901,994.00
	Purchase of Office Supplies and Equipment, and consumables to prevent the transmission of COVID-19 to be used in the implementation of TUPAD and GP in DOLE Region VI for the 2nd Semester of CY2021	IMSD	NO	Public Bidding	26-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	17-Nov-21	21-Dec-21	21-Dec-21	23-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	29-Dec-21	GoP	5,307,442.00	5,307,442.00	4,659,575.50	4,659,575.50
	Purchase of Supplies and Materials for the Conduct of Pledging Sessions and Orientation for FY2022 Special Program for the Employment of Students (SPES) Implementation	TSSD-EPWW	NO	Shopping	26-Oct-21	N/A	N/A	5-Nov-21	5-Nov-21	5-Nov-21	N/A	5-Nov-21	N/A	08-Nov-21	N/A	10-Nov-21	10-Nov-21	GoP	42,000.00	42,000.00	34,908.75	34,908.75
	Provision of Food for the Conduct of Pledging Sessions and Orientation for FY2022 Special Program for the Employment of Students (SPES) Implementation	TSSD-EPWW	NO	LEASE OF VENUE/ AGENCY-TO-AGENCY/ SMALL VALUE PROCUREMENT	26-Oct-21	28-Oct-21	N/A	16-Nov-21	16-Nov-21	16-Nov-21	N/A	16-Nov-21	N/A	17-Nov-21	N/A	NOVEMBER 17, 2021 NOVEMBER 29, 2021 NOVEMBER 26, 2021	NOVEMBER 17, 2021 NOVEMBER 29, 2021 NOVEMBER 26, 2021	GoP	76,000.00	76,000.00	76,000.00	76,000.00
	Provision of Remittance Center for DOLE Counterpart on the Salary of the FY2021 Special Program for Employment of Students (SPES) Beneficiaries	TSSD-EPWW	NO	NP-53.9 - Small Value Procurement	26-Oct-21	28-Oct-21	N/A	9-Dec-21	9-Dec-21	9-Dec-21	N/A	9-Dec-21	N/A	10-Dec-21	N/A	December 11-31, 2021	December 11-31, 2021	GoP	50,000.00	50,000.00	40,000.00	40,000.00
	Lease of Venue for the Participants of DLEEP-KASAMA (Kabuhayan Para Sa Magulang ng Batang Manggagawa) Orientation and Child Labor Prevention and Elimination Program (CLPEP)-Iloilo Provincial Inter-Agency Meeting	IFO	NO	NP-53.10 Lease of Real Property and Venue	26-Oct-21	N/A	N/A	22-Nov-21	22-Nov-21	22-Nov-21	N/A	22-Nov-21	N/A	24-Nov-21	N/A	26-Nov-21	26-Nov-21	GoP	26,250.00	26,250.00	24,500.00	24,500.00
	Provision of Organizer Diary Notebook and Personalized White Mugs to be used for the PHUJobNet 2021 Awareness Campaign	TSSD-EPWW	NO	NP-53.9 - Small Value Procurement	26-Oct-21	28-Oct-21	N/A	6-Dec-21	6-Dec-21	6-Dec-21	N/A	6-Dec-21	N/A	07-Dec-21	N/A	09-Dec-21	09-Dec-21	GoP	96,800.00	96,800.00	96,800.00	96,800.00
	Purchase of Office Supplies and equipment to be used in the implementation of GP and TUPAD (2nd Public Bidding)	IMSD	NO	NP-53.1 Two Failed Biddings	26-Oct-21	28-Oct-21	N/A	22-Nov-21	22-Nov-21	22-Nov-21	N/A	22-Nov-21	N/A	23-Nov-21	N/A	29-Nov-21	29-Nov-21	GoP	269,000.00	269,000.00	269,000.00	269,000.00
	Purchase of the Fabricated Trilokad for Severely-Five (75) Underemployed/Marginalized Workers/Individuals for the Six (6) Districts of Iloilo City	IFO	NO	NP-53.9 - Small Value Procurement	26-Oct-21	29-Oct-21	N/A	3-Nov-21	3-Nov-21	03-Nov-21	N/A	03-Nov-21	N/A	04-Nov-21	N/A	08-Nov-21	08-Nov-21	GoP	993,750.00	993,750.00	941,250.00	941,250.00
	Purchase of Inputs for the BINCINATION Project for Qualified Workers in the Informal Sector in Iloilo	TSSD-EPWW	NO	NP-53.9 - Small Value Procurement	26-Oct-21	30-Oct-21	N/A	5-Nov-21	5-Nov-21	5-Nov-21	N/A	5-Nov-21	N/A	5-Nov-21	N/A	08-Nov-21	08-Nov-21	GoP	945,750.00	945,750.00	901,360.00	901,360.00







